



BK3 Update Bulletin

Bulletin Title:	Piling Works Delayed
Bulletin No. :	BK30002
Bulletin Date :	19-08-2026

Details

Subject: RE: Redrow Barkway

Hi All,

Further to the email below, unfortunately the piling works have been delayed due to technical difficulties and will now take place on 19/08/26 updated letters have been set out to nearby properties as before, trust ok if you need any more information please let me know.

Steve Bourne

Senior Project Coordinator

Redrow Homes South Midlands
Redrow House
6 Waterside Way
The Lakes
Northampton
NN4 7XD